

September 3, 2010
Clement Ng
Bay Area UASI

IECGP Project Updates

FY08 IECGP

Sacramento UASI - Local Governance Project

Contracted with a consulting firm in April 2010 and are in the midst of creating and formalizing their governance structure between SRRCS and the Sacramento UASI. They are targeting completion by the end of September 2010. Additionally, they are putting on a COML training course for their region in mid September, hiring a regional interoperable communications coordinator and to update the regional TICP.

Sonoma County - Governance and Strategic Planning Project

Sonoma County went to the board for their MOU on August 16th. They are working to get us copies of the signed MOU. They are in the middle of contracting with their consultant. They are targeting completion by the end of October.

Marin County - Narrowband, Frequency, and Mutual Aid Planning

They have sent in their first reimbursement request for the planning projects. They will complete these planning projects by the end of October.

San Francisco - TICP Updates

San Francisco is currently working through contract issues with the their legal department. They plan to complete the project by mid-October.

Contra Costa County - EBRCS Fleetmapping

Vendor scoring has been completed and they will be working on contracting. The project will be completed by mid-October

FY09 IECGP

Sacramento UASI - Capitol Bay Planning Area Governance

The MOU was passed through their City Council on August 17, 2010. They are working on acquiring signatures.

Marin County - TICP Updates, Subscriber Cache and Transit District Channel

The MOU has been executed. Marin went out to bid for their TICP update and received only a single response. The sole bidder form has been completed and is at the State for approval. For the equipment purchases, they are leveraging the competitively bid San Diego RCS contract and will be procuring soon.

Napa County – TICP Updates

Napa is determining if they can accept grant funds. They will have an answer by early September

Sacramento County Sheriff – CLERS Base Station and VHF/UHF Radios

They procured the CLERS base station in April 2010 through a competitively bid process and completed the installation in June 2010. The bid was released in June 2010 for the radios and the PO was released in July 2010 to procure the equipment.

Santa Cruz County – Microwave Project

Their staff is in the process of reviewing the MOU. They are targeted to sign the MOU by late September 2010.

Alpine County – Sierras Microwave Project

The MOU went to County Council on August 17th and passed. The signed MOU was received September 1, 2010 and is working its way through the San Francisco legal department. Work is still being done on Hawkins Peak. There is a 60 to 90 day window for work before the winter season begins. In Calaveras County, the second tower is now complete and the third tower is being finished. Also working with the California Highway Patrol and includes Douglas, Mono and Alpine Counties on an interoperability project.