

Bay Area UASI Advisory Group Recommendation

2012 Project Decision process

January 26th, 2012



UASI APPROVAL AUTHORITY




FINAL project and funding allocation decision (4/12)

UASI Advisory Group recommended projects and funding allocations move up to UASI APPROVAL AUTHORITY for final decision. (4/5)



UASI Advisory Group review recommended projects and funding allocations. Determine final recommendation for UASI APPROVAL AUTHORITY submission. (3/22-4/5)

HUB vetted projects with funding allocation recommendations move up to UASI Advisory Group. (3/22)



HUBs prioritize projects, review with funding analysis matrix, responsible for information dissemination to HUB. (3/5-22)

All projects HUBs consider must be vetted by WG SMEs.

WG SME vetted projects move up to HUBs. (2/28-3/5)



WG SMEs vet using DHS Goals, RAC and Grant Guidance (2/1-24)

FEDERAL GRANT GUIDANCE due approx 2/17

Project Proposals

UASI Advisory Group QUESTION to Approval Authority: **Do we use RAC to determine UASI decisions?**

PROPOSED Bay Area UASI HUB-WG 2012 Project Decision Meeting Schedule

- 2/9 Approval Authority Meeting
- 2/16 UASI Advisory Group Meeting
- 2/17 Grant Guidance due
- 2/1-2/24 Workgroups meet, discuss project proposals.
UASI Mgmt Team coordinates HUB personnel to reconvene.
- 2/27 or 28 UASI HUB-Workgroup Project Development Meeting
Review Grant Guidance. Determine Workgroup guidance from HUBs, Advisory Group and Approval Authority. (?)
HUBs to decide: HUB POC for HUB info dissemination, Workgroup role, Regional role/mechanism, consider HUB funding % allocation.
- 2/28-3/5 Workgroups submit projects to HUBs. (UASI Mgmt Team WG leads to set dates)
- 3/5-3/22 HUBs review WG recommendation. Determine HUB project and funding allocation recommendation to Adv Group.
- 3/8 Approval Authority Meeting
- 3/22 UASI Advisory Group Meeting
HUB recommendation to Adv Group.
- 3/22-4/5 UASI Adv Group reviews HUB recommendations. Determines Adv Group project and funding recommendations to Appvl Authority.
- 4/5 UASI Advisory Group recommendations to Approval Authority TO UASI Mgmt Team for Brown Act posting.
- 4/12 Approval Authority Meeting
FINAL decision on projects and funding allocation.
FINAL DEADLINE for Federal submission.