

BAYAREA UASI

Regional Logistics Plan and Public/Private Sector Partnership Projects

April 10, 2014

Caroline Thomas Jacobs
Resiliency & Recovery Project Manager (Interim)
Bay Area UASI



Goal:

Develop a regional plan along with supporting documents to coordinate logistic response to a catastrophic earthquake including a Restoration of Critical Lifelines Appendix.



- Regional Logistics Response Plan
- Operational Area Response Annex or Core City Plan
- Points of Distribution Field Operations Guide (POD FOG)
- Points of Distribution Manual
- Logistics Staging Area Field Operations Guide (LSA FOG)
- Logistics Staging Area Manual
- Logistics Center Plan Template
- Gaps and Recommendation Report
- CD with electronic versions of all documents
- Train-the-Trainer CD




2012	Spring	Project Launched
	Summer	Logistics Capabilities Assessment Tool (LCAT) conducted with imbedded RCPGP-funded Planners.
	Fall	LCAT Report produced for each OpArea
2013	Winter	Regional & Local Plan Development Stakeholder Review of Draft Regional Plan and Local OpArea
	Spring	Annexes (or Core City Plan) (2) Regional Plan Validation Workshops
	Summer	Companion Material Development
	Fall	(3) Critical Lifeline Workshops Final Products Developed
2014	Winte	Final Products Developed Final Products Distributed



DRAFT

Logistics Plan Relationships

Federal ► State ► Region ► Operational Areas ► Local Governments



² Operational Area plans are annexes to the Regional Catastrophic Earthquake Logistics Response Plan



Goal:

Create a Private Sector Advisory Committee for San Jose/Santa Clara County, San Mateo County, and the City of Oakland; develop sustaining documentation; and define a Standard Operating Procedure for use by other Operational Areas to develop their own Private Sector Advisory Committees.

2013	Summer	Project Launched Recruited Private Sector Advisory Committee Members
	Fa	Initial Advisory Committee Meetings
		Strategic Plan, BOC Activation Guide & SOP Development
	Winter	(3) Stakeholder Public/Private Sector Partnership Launch Meetings
2	ë	Document Review Cycle
2014		Training Videos Development
•	Sp	Final Products Developed
	Spring	Final Products Distributed





South Bay Oakland San Mateo County Stanford Linear Accelerator **Apple** Kaiser Permanente Comerica Bank AMTRAK PG&F Wells Fargo **Dept of Economic Workforce** Adobe Cisco Systems Development Gap VTA **Community Benefits District Services** Electronic Arts (EA) Lockheed Martin East Bay Municipal Utilities District Intel **BOMA Silicon Valley FORM** (EBMUD) FedEx Facebook Merck **Portfolio Property Investors Federal Express Palantir** FedEx **Rockridge Business Improvement District** Half Moon Bay Chambers Stanford Hospital Assn Mills-Peninsula Health Services Lam Research Jack London Square Universal Protection Pacifica Chamber of Commerce PARC Recology Svc PA Med Foundation Oakland Group Universal Protection Salesorce.com ΗP **SAMCEDA** Services **Applied Materials** We Lead Ours San Bruno Chamber of Commerce Western Digital Wells Fargo Virgin America Chevron Visa Walgreens Symantec Comcast PG&E

Moffett Business Group

TiVo



- Advisory Committee Strategic Plan
- Business Operations Center (BOC) Activation Guide
- BOC Standard Operating Procedure (SOP)
- (6) Training Videos (4-6 minute Just-in-Time videos)



Questions?



BAY AREA UASI